

Criterion B: Record of tasks

Task number	Planned action	Planned outcome	Time estimated	Target completion date	Criterion
1	Arrang to talk to XX for choosing topic	Choose topic	10 minutes	MM YYYY	A
2	Talk to one of my family to become the end-user(client)	Let my sister become the client	10 minutes	MM YYYY	A
3	Preliminary discussion with XX	Get some help with what program to use and how to solve problems NetBeans was chosen	30 minutes	MM YYYY	A
4	Create Prototype	Show it to my client and advisor (XX)	2 month	MM YYYY	A
5	Start writing Criterion A. Planning.	Develop Planning of the project as mentioned in Prototype	1 week	MM YYYY	A
6	Second discussion with XX	Get the first draft of the design completed and approved	20 minutes	MM YYYY	B
7	Complete the Design from feedback gained	Get a last approval of the design	30 minutes	MM YYYY	B
8	Start producing product according to design	Create necessary java codes and test plan	1 month	MM YYYY	B, C
9	Third discussion with XX	Get help of difficult problems while the development of the product	30 minutes	MM YYYY	C, D
10	Solutions tested	Get feedback from the product that has been created	1 week	MM YYYY	C, D
11	Hand over the solution to XX	-	-	MM YYYY	E

12	Feedback from XX	Get ideas for how to improve the product	-	MM YYYY	A, B, E
13	Start writing Criterion E: Evaluation	Write up evaluation of things based on the Project. What went wrong, what was good and what needs improvements.	1 week	MM YYYY	E
14	Improve Product	Finish up the IA	1 week	MM YYYY	A, B, C, D, E
15	Hand-in the final version of IA	-	-	MM YYYY	A, B, C, D, E